
RIA Status Meeting Notes  
Subject: PROJECT STATUS 
Date: 10/12/2005 
Attendees: AL PETER SUSHIL BRIAN 
 
Action Items: 
• 57 MHZ RFQ 

• ENDS MACHINED FOR FLANGES 
• FLANGES ARE NEXT 
• INSPECTION APPROVAL OF MACHINING PENDING 
• $2600 QUOTE FOR THE ADDITIONAL MACHINING REQUESTED 
• RFQ MAYBE COMPLETE THIS WEEK AND SHIPPED TO ANL NEXT 

WEEK 
• IS EAA AREA ALREADY SET UP FOR RECEIVING THE RFQ AND 

STEPS TO BE COMPLETED HERE READY FOR START 
• COLD TEST TO BE STARTED AS SOON AS COVERS ARE READY 
• VACUUM TECH TO CLEAN THE PARTS OR DONE HERE AT EAA IN 

OUR BATH 
• SPECIAL PROCEDURES 
• SPECIAL WRAP FOR SHIPPING 
• ANYTHING NOT KNOWN TO US ABOUT CLEANING 

• TRAVEL TO CALIFORNIA BRAZE 
• TRAVEL PROFILE IN PROGRESS FOR AL 
• DALE HAS AUTO TO HOTEL 

• STATUS OF CRATE FOR SHIPPING CHECKING TODAY 
• SHIPPING OF RFQ TO CALIFORNIA TO BE ARRANGED BY AL 
• DRAWINGS TO BE TRANSFERRED TO BRIAN FOR 

• HIGH POWER FLANGES 
• DRIVE LOOP 
• VACUUM FLANGES 

• HEIGHT SUPPORT FRAMES 
• BOSH TUBING 

• TUNER  
• AMPLIFIER UP AND WORKING AT 20.5 kW of RF 

 
 


